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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Crown Laundry - Removal Polrep 
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EPA Region 5 Records Ctr. 

393930 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #9 
Progress PolRep 
Crown Laundry 
B5YW 
Indianapolis, IN 
Latitude: 39.7683040 Longitude: -86.1148780 

To: David Chung, U.S. EPA 
Jason El-Zein, U.S. EPA 
Linda Nachowicz, U.S. EPA 
Mark Dumo, U.S. EPA 
Carol Ropski, U.S. EPA 
Bill Ryczek, U.S. EPA 
Jeff Kelley, U.S. EPA 
John Glover, U.S. EPA 
Michael Chezik, Department of Interior 
Harry Atkinson, IDEM 
Max Michael, IDEM 
Aunna Hubber, IDEM 
Andrea Robertson, Indiana Finance Authority 
Chris Harrell, City of Indianapolis 
Mark Stewart, SEND 
Robin Nicoson, Indianapolis Fire Department 
Pam Thevenow, Marion County Public Health Department 
Mark Johnson, ATSDR 
Peter Felitti, U.S. EPA 

From: Shelly Lam, On-Scene Coordinator 

Date: 5/13/2011 

Reporting Period: May 2-13, 2011 

1. Introduction 

1.1 Background 

Site Number: B5YW 

D.O. Number: 65 

Response Authority: CERCLA 

Response Lead: EPA 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

EP-S5-08-02 

12/17/2010 

Time-Critical 

Removal Action 
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NPL Status: 
Mobilization Date: 
Demob Date: 
CERCLIS ID: 
ERNS No.: 

Non NPL 
4/4/2011 

INN000510503 

Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 

4/4/2011 

INROOO128884 

FPN#: Reimbursable Account #: 

1.1.1 Incident Category 
CERCLA Incident Category - Inactive Production Facility 

1.1.2 Site Description 

1.1.2.1 Location 
The Crown Laundry Site is located at 2913 East Washington Street in Indianapolis, Marion 
County, Indiana, 46201. The geographical coordinates for the Site are Latitude 39.768304° North 
and Longitude 86.114878° West. The Site is approximately 2.7 acres in size, and contained two 
commercial/industrial buildings previously used for dry cleaning operations. Crown Laundry is 
located in a residential and commercial area of Indianapolis, approximately 1.5 miles east of the 
downtown area. Over 23,000 people live within 1 mile of the Site. Residences are located 
adjacent to the southern property boundary and 60 feet from the west property boundary. 

1.1.2.2 Description of Threat 
The Site is an abandoned industrial rug cleaner that operated from 1910-1975. Previous site 
investigation activities have identified volatile organic compounds (VOC) in soil and 
groundwater. The Indiana Department of Environmental Management (IDEM) and the City of 
Indianapolis referred the Site to the United States Environmental Protection Agency (EPA) for a 
site assessment and possible removal activities. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
On October 11, 2010, U.S. EPA and its Superfiind Technical Assessment and Response Team 
(START) contractor conducted a site assessment to determine the need for a removal action. 
During the assessment, approximately 25 55-gallon drums and hundreds of small containers (5 

gallons or less) were documented on-site. Many of the drums and containers could not be 
identified by labels. However, several drums and containers were labeled as containing sodium 
hydroxide, sodium hypochlorite, ammonia, and other hazardous substances. Field screening and 
hazcatting indicated that many of the materials met Resource Conservation and Recovery Act 
(RCRA) criteria for characteristic hazardous waste including ignitability and corrosivity. It was 
also documented that the Site was open and trespassing appeared to be a common occurence. As 
such, EPA's On-Scene Coordinator (OSC) determined that there was an immediate threat of fire or 
explosion and exposure to trespassers and nearby residents from materials in the drums and other 
containers. EPA conducted emergency stabilization and removal activities October 12-22, 2010. 
Emergency Pollution Reports (PolRep) 1-3 document emergency removal activites. 

Based on the results of the Site Assessment, EPA is conducting a time-critical removal action. 
The scope of the action includes: conducting removal of underground storage tanks (UST) to 
include solvent contents; excavating impacted soil that may be source materialfor vapor intrusion 
(VI); performing sampling and analysis to determine extent of contamination in soil; performing 
sampling and analysis to determine disposal options; assessing nearby residential properties for VI 
which may require the installation of vapor mitigation systems where action levels are exceeded; 
conducting post-installation proficiency sampling in accordance with the Region 5 VI guidance; 
transporting and disposing off-site any hazardous substances, pollutants and contaminants at an 
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approved disposal facility in accordance with EPA's Off-Site Rule. 

Analytical results from sub-slab sampling indicated that several chemicals of concem (COC) 
exceeded the chronic screening levels established by the Agency for Toxic Substances and Disease 
Registry (ATSDR). As such, EPA collected indoor air samples at those properties. Six properties 
had indoor air concentrations above chronic screening levels. As such, EPA has offered to install 
vapor mitigation systems at these properties. 

EPA received analytical results for soil borings from the extent-of-contamination survey. IDEM 
identified their Risk Integrated System of Closure (RISC) default closure levels as an Applicable 
or Relevant and Appropriate Requirement (ARAR). EPA compared the results to the default 
residential RISC closure levels. Samples from soil borings S04, S12, S19, S22, S23, S32, and 
S33 contained COCs above the closure levels. These COCs included benzene; chloromethane; 
tetrachloroethene (PCE); trichloroethene (TCE); 1,1-dichloroethene (DCE); cis-l,2,-DCE; 
and vinyl chloride. 

2. Current Activities 

2.1 Operations Section 
2.1.1 Narrative 
The site is former industrial dry cleaner located in Indianapolis, Indiana. During the Site 
Assessment, EPA documented USTs containing dry cleaning solvents and soil contamination that 
could be a source for vapor intrusion. 

2.1.2 Response Actions to Date 
During the reporting period, U.S. EPA, the Emergency and Rapid Response Service (ERRS), and 
START contractors conducted the following activities: 

• Collected indoor air samples from 2 residences; 
• Dewatered tank pits, which were full of rain water; rain water is currently being diverted to a 

low spot on-site; 
• Conducted confined space entry into frac tank to clean it; 
• Excavated soil; 
• Disposed of 2,957.03 tons of soil at Waste Management's Twin Bridges Landfill; 
• Shipped 2,300 gallons of solvent to Clean Water in Dayton for reclamation; 
• Shipped 6,998 gallons of waste solvent water to PSC; 
• Shipped 19.99 tons of scrap metal off-site for recycling; and 
• Maintained site security. 

The table below provides information on the USTs: 

Tank ID Contents Size (gallons) 

1 Stoddard solvent 8,000 

2 Water 500 

3 Empty 90 

4 Toluene, ethylbenzene, xylenes, 1,1,1,-trichloroethane, cis-l,2-DCE 850 

5 Stoddard solvent 1,100 

6 Stoddard solvent 500 

7 PCE, xylenes 500 

8 Xylenes 850 
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9 

10 

11 

12 

13 
14 

Green 

Water/oil 
Empty 

Oil/water/rocks 

Empty 

Xylenes 

Empty 

Measures: 

5,000 

3,300 

1,900 

5,000 

5,000 

5,000 

The following is a summary of green measures implemented to date on-site: 

• Used 1,800 gallons of biodiesel; 
• Recycled plastic, paper, aluminum, glass, batteries, and printer cartridges; and 
• Recycled scrap metal. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
Information on the PRP is in the site file. 

2.1.4 Progress Metrics 

Waste Stream 

Non-hazardous 
wastewater 

Soil 

Solvent 

Solvent water 

Scrap metal 

Medium 

Liquid 

Solid 

Liquid 

Liquid 

Solid 

Quantity 

4620 
gallons 

2,957.03 
tons 

2,300 
gallons 

6,998 
gallons 

19.99 tons 

Manifest # 

41311 

Various 

T13-050211-1 

008498324JJK 
008498323JJK 

Treatment 

NA 

NA 

NA 

NA 

NA 

Disposal 

Clean Waters, 
Dayton, Ohio 

Twin Bridges 
Landfill, Danville, 
IN 

PSC 

Clean Water 

Omni Source 
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2.2 Planning Section 

2.2.1 Anticipated Activities 

2.2.1.1 Planned Response Activities 
During the next reporting period, EPA will conduct the following activities: 

• Soil excavation; 
• Soil disposal; 
• Backfill excavations; 
• Installation of vapor mitigation systems; 
• Air monitoring; and' 
• Site security. 

2.2.1.2 Next Steps 
Once removal operations are complete, EPA will refer the Site to IDEM for cleanup of 
groundwater contamination. 

2.2.2 Issues 
None 

2.3 Logistics Section 

Not applicable (NA) 

2.4 Finance Section 

2.4.1 Narrative 
Costs for ERRS are current through May 12th and include costs from the emergency response 
action. START costs are estimated through May 12th. 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining 
% 

Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

TAT/START 

$900,000.00 

$60,000.00 

$411,002.52 

$53,200.00 

$488,997.48 

$6,800.00 

54.33% 

11.33% 

Intramural Costs 

Total Site Costs $960,000.00 $464,202.52 $495,797.48 51.65% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
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time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 

2.5 Safety Officer 

OSC Shelly Lam is the overall Safety Officer for removal activities. ERRS also has a Safety 
Officer who monitors site activities and conducts daily safety briefings. 

2.6 Liaison Officer 
NA 

2.7 Information Officer 

2.7.1 Public Information Officer 
Jayna Legg and Mick Hans from the Office of Public Affairs (OPA) are the Public Information 
Officers for the Site. 

2.7.2 Community Involvement Coordinator 
Megan McSeveney, the Community Involvement Coordinator, has been working with nearby 
residents to gain access for VI sampling. She is preparing a fact sheet to send to the 
community about the cleanup work. 

3. Participating Entities 
3.1 Unified Command 

NA 

3.2 Cooperating and Assisting Agencies 

IDEM 
City of Indianapolis 
SEND 
Marion County Public Health Department 
Indiana Finance Authority 

4. Personnel On Site 

I OSC 
7 ERRS 
1 START 

5. Definition of Terms 
ARAR Applicable or Relevant and Appropriate Requirements 

ATSDR Agency for Toxic Substances and Disease Registry 

COC Chemicals of Concern 

DCE Dichloroethene 

EPA Environmental Protection Agency 

ERRS Emergency and Rapid Response Services 

IDEM Indiana Department of Environmental Management 

IFA Indiana Finance Authority 
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NA Not Applicable 
OSC On-Scene Coordinator 
PCE Tetrachloroethene , 
POLREP Pollution Report 
PRP Potentially Responsible Party 
RISC Risk Integrated System of Closure 
RCRA • Resource Conservation and Recovery Act 
START Superfund Technical Assessment and Response Team 
TCE Trichloroethene 
UST Underground Storage Tank 
VI Vapor Intrusion 
VOC Volatile Organic Compounds 

6. Additional sources of information 
6.1 Internet location of additional information/reports 

For additional information, refer to www.epaosc.org/crownlaundry. 

6.2 Reporting Schedule 
PolReps will be submitted on a weekly or bi-weekly schedule. 

7. Situational Reference Materials 
NA 
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